
MODIFICATION # 27 
TO 

CONTRACT NUMBER 2001-035 
BETWEEN THE 

COMMONWEALTH OF VIRGINIA 
AND 

MOTOROLA, INC. 
 
This MODIFICATION #27 is an agreement between the Commonwealth of Virginia through its 
Department of State Police, hereinafter referred to as “State” or “Commonwealth,” and Motorola, Inc., 
hereinafter referred to as “Motorola,” which modifies Contract Number 2001-035 (the “Contract”) 
between the parties.  This Modification #27 is hereby incorporated into and made an integral part of 
the Contract effective July 13, 2004.  This Modification will be effective as of the last date signed 
below.     
 
The purpose of this Modification #27 is to reconcile actual costs incurred versus work performed at the 
5th Division Communications Center.   
 
Both parties agree to the following: 
 
1. Description of this Modification. 
 
 A. Overview.
 

(1) Incremental costs to complete the construction/renovation at the 5th Division 
Communications Center:  Costs included in this change order represent the above scope 
work completed at the 5th Division Communications Center.  Please see the associated 
costs for that work in Attachment A, which is attached hereto and incorporated herein.   

 
 
 B. Modification of Contract Price.   
 

The following summarizes the increase in the Contract Price for the above-described 
additional services performed by Motorola: 
 
 

Description Price 
Costs to Complete the 5th Division Communications Center 

Renovation
$539,438.21
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2.   Contract Price Adjustments. 
 

Original Contract Value: $329,673,699.00
Amount of Previous Modifications numbered 1 through 9 

and 11through 26, 28, 29, 30, 31-35 and 37  ($7,747,824.35)

Amount of Modifications numbered 10 and 36 Pending

This Modification #27: $539,438.21

New Contract Value: $322,465,312.86

3. Completion Date Adjustments. 
 
None. 
 
4.   Milestone Payments. 

 
In accordance with this Modification #27, the following Milestone Payments will be added to the 
Contract: 
 

MONTH 
AND 

QUARTER 

MILESTONE NAME CONTRACT 
MILESTONE 

MILESTONE  
AS OF 

MODIFICATION 
NO.  27 

Q2’10 Completion of work as described 
in this Modification #27 N/A $539,438.21

MODIFICATION #27 TOTAL $539,438.21
 
 
The foregoing is the complete and final expression of the parties’ agreement to modify Contract 2001-
035 and cannot be modified, except by a writing signed by duly authorized representatives of both 
parties.  If there are any inconsistencies between the provisions of this Modification #27 and the 
provisions of the Contract, the provisions of this Modification #27 will prevail.  
 
ALL OTHER TERMS AND CONDITIONS OF THE CONTRACT REMAIN UNCHANGED 
AND SHALL REMAIN IN FULL FORCE. 
 
PERSONS SIGNING THIS CONTRACT MODIFICATION ARE AUTHORIZED 
REPRESENTATIVES OF EACH PARTY TO THIS CONTRACT AND ACKNOWLEDGE THAT 
EACH PARTY AGREES TO BE BOUND BY THE TERMS AND CONDITIONS OF THIS 
CONTRACT MODIFICATION. 
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MOTOROLA, INC.          COMMONWEALTH OF VIRGINIA
 Department of State Police 
 
 
BY: (Signature on File)______________ BY: (Signature on File)____________ 
       David Walker  Colonel W. Steven Flaherty 
       Director of Program Management  Superintendent 
        
DATE:  June 22, 2010 DATE:   June 28, 2010
 
 
Reviewed by:  (Signature on File)______ BY: (Signature on File)_____________ 
 Wes Jones         Patricia T. Trent, CPPB, VCO  
  Motorola Project Manager   Procurement and Contract Officer 
                    
DATE:    June 24, 2010              DATE:   June 25, 2010 
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